

## Proposed Timeline for Grazing Rulemaking/EIS

<u>Action</u>	<u>Target Date</u>
Submit Reg Text to OMB for Preliminary Review	10/3/2003
Complete and Submit Preamble and Proposed Rule to BLM/SOL/DOI for Review and Approval	10/22/2003
Submit Preamble/Rulemaking to OMB for Formal Review and Approval	10/31/2003
Complete Preliminary Draft EIS; Submit to BLM State Offices for Review	10/31/2003
Complete BLM State Office Review of Preliminary Draft EIS	11/14/2003
Submit Draft EIS to BLM/DOI for Review/Approval	11/21/2003
Receive Approval to Print Draft EIS	12/1/2003
Complete Communications Plan for Rule/EIS	12/10/2003
Publish Proposed Rule and BLM and EPA Notice of Availability of Draft EIS in <i>Federal Register</i> Initiating 60-day Public Review; Hold 4 Public Meetings	1/9/2004
End of Public Review Period	3/9/2004
Complete Review and Analysis of Public Comments	5/3/2004
Complete Development and Initiate SOL/DOI Review of Preamble and Regulatory Text	6/14/2004
Submit Preliminary Final EIS to BLM State Office for Review	6/14/2004
Complete BLM State Office Review of Preliminary Final EIS	7/6/2004
Initiate BLM/DOI Review of Preliminary Final EIS	7/19/2004
Submit Final Rulemaking to OMB for Review/Approval	7/19/2004
Publication of NOA for Final EIS in <i>FR</i>	9/17/2004
Publication of Final Rule (ROD) in <i>FR</i>	10/18/2004
Effective Date of Grazing Rule	12/17//2004